

# **BRACKEN GHYLL ADDINGHAM COURSE DEVELOPMENT PLAN 2019-2024**

## **HOLE**

### **PRIORITY ONE**

- 1 Complete path around side and back of green
- 2 Turning circle at top of pathway to white tee
- 7 Extension to pathway from 7th green to 8th tee
- 11 Drainage to front of green
- 14 Turning circle at top of pathway by yellow tee
- 16 Complete construction of yellow tee
- 17 Turning circle at end of top pathway near green

Various Grasscrete at start and end of pathways

### **PRIORITY TWO**

- 3 Drainage to front of 3rd tee
- 3/4 Line ditch with concrete to assist water run-off and aid leaf clearance
- 4 Drainage channel across middle of green
- 6 Planting of shrubs and trees to left and rear of green
- 10 Widen pathway from tee and move path to right of wall to join new path
- 12 Large bunker (near green) reduction and re-modelling
- 13 Left greenside bunker reduction and re-modelling
- 14 Drainage to bottom of green
- 14 Greenside bunker re-modelling to improve drainage
- 14/15 Grasscrete path down to 15th tee
- 15 Greenside bunker re-modelling to improve visibility and drainage
- 17 Construction of better temporary green
- 17 Path to re-surface to match course paths
- 17 Bluebell plantation along the side of 17th
- 18 Level front of green to allow for more pin positions
- 18 Improve access to the right of ravine for shorter tee shots

## **ASPIRATIONS**

- 4 Enlargement to both ponds
  - 4 New greenside bunker(s)
  
  - 8 New bunker to front left of green
  
  - 9 New greenside bunker(s)
  
  - 12 New fairway bunkers at 240 and 270 yards
  - 12 New bunker to front left of green
  
  - 15 New fairway bunker
  
  - 17 Green reconstruction to enable more pin positions
  - 17 Removal of neighbour's conifers near white tee
  - 17 Tree thinning/removal to create more light to 17th green
- .